
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/21/2007

ESTIMATE SUMMARY 16:55:51

CONTID: C16080         ESTIMATE NO: 0004 PROG 2005

PCN: 16080-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 Burlington North PERCENT TIME:

PROJECT NO: NH 3851-016                   

US 385 Burlington North

NAME OF ROAD: US 385

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 10/22/2007 DATE TIME STARTED 07/16/2007

4819 S. INDUSTRIAL SERVICE RD. DATE LET 05/24/2007 DATE WORK BEGAN 07/16/2007

 DATE AWARDED 06/06/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED

CHEYENNE WY 82007     307-632-7900 DATE NOTICE TO PROCEED 07/16/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,629,890.15 PARTICIPATING $ $ 261,547.30

AWARD PROJECT AMT: 2,499,967.11 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

109.26

TIME ALLOW:

ORIG TIME ALLOW:

54 WORK DAYS

WORK DAYS40

98.33%

43,998.79

261,547.30

261,547.30

261,547.30

$

$

$

$

2,585,891.36

0.00

2,585,891.36

0.00

2,585,891.36

-37,499.51

0.00

2,548,391.85

0.00

AMOUNT DUE 2,548,391.85 261,547.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 261,547.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 17.000 7.000

EACH 10.000 51.50

5.15000 17.000 87.55

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 2,493.000 2,468.000

SY  0.000 0.00

5.35000 2,468.000 13,203.80

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 4.000 0.000

EACH 4.000 308.00

77.00000 4.000 308.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 820.000 450.000

LF  370.000 758.50

2.05000 820.000 1,681.00

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 8.000 4.000

EACH 4.000 520.00

130.00000 8.000 1,040.00

202-01300  
 

0030 CLEAN CULVERT 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

202-04002  
 

0035 BORROW (COMPLETE IN PLACE) 2,652.000 1,989.000

CY  663.000 11,536.20

17.40000 2,652.000 46,144.80

203-00210  
 

0040 BLADING 0.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0045 *EROSION LOG (12 INCH) 740.000 290.000

LF  450.000 2,880.00

6.40000 740.000 4,736.00

208-00002  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.250 600.00

2,400.00000 1.000 2,400.00

208-00200  
 

0065 *RESET MAILBOX STRUCTURE 8.000 0.000

EACH 7.000 1,820.00

260.00000 7.000 1,820.00

210-00010  
 

0070 AGGREGATE BASE COURSE (SPECIAL) 1,025.590 321.030

TON 704.560 6,481.95

9.20000 1,025.590 9,435.43

304-09014  
 

0075 *HYDRATED LIME 261.570 261.570

TON 0.000 0.00

147.00000 261.570 38,450.79

307-00000  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 76.000 76.000

TON 0.000 0.00

112.00000 76.000 8,512.00

403-00720  
 

0085 FURNISH HOT MIX ASPHALT 252.210 252.210

TON 0.000 0.00

62.15000 252.210 15,674.85

403-09500  
 

0090 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,975.710 8,975.710

TON 0.000 0.00

65.75000 8,975.710 590,152.93

403-34841  
 

0095 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,282.770 11,504.610

TON 778.160 57,739.47

74.20000 12,282.770 911,381.53

403-34851  
 

0100 *COLD BITUMINOUS PAVEMENT (RECYCLE) 84,660.000 84,660.000

SY  0.000 0.00

2.55000 84,660.000 215,883.00

406-09500  
 

0101 ADDED ITEM (HOUR)/ LANE RENTAL FEE $100/HR 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

900-00010  
 

0102 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE $800/WORK DAY -10.000 -10.000

WD  0.000 0.00

800.00000 -10.000 -8,000.00

900-00025  
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 EMULSIFIED ASPHALT (CSS-1H) 11,882.000 11,412.300

GAL 469.700 868.95

1.85000 11,882.000 21,981.70

411-10253  
 

0110 *RECYCLING AGENT 78,080.000 78,080.000

GAL 0.000 0.00

2.50000 78,080.000 195,200.00

411-90040  
 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,550.000 2,450.000

LF  1,100.000 16,390.00

14.90000 3,550.000 52,895.00

606-00301  
 

0120 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 4,520.00

1,130.00000 4.000 4,520.00

606-01370  
 

0125 *END ANCHORAGE (NONFLARED) 13.000 6.000

EACH 7.000 12,600.00

1,800.00000 13.000 23,400.00

606-02003  
 

0126 AGGREGATE BASE COURSE (SPECIAL) GUARDRAIL EMBANKMENT 
(CO#5)

1,756.820 0.000

TON 1,756.820 29,426.74

16.75000 1,756.820 29,426.74

304-09014  
 

0130 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 1.000 1,550.00

1,550.00000 1.000 1,550.00

606-02005  
 

0135 *DELINEATOR (TYPE III) 18.000 0.000

EACH 18.000 315.00

17.50000 18.000 315.00

612-00003  
 

0139 PULL BOX (13"X24"X18") DEEP FOR ATR-MCR LINE 1 1.000 1.000

EACH 0.000 0.00

425.00000 1.000 425.00

613-07050  
 

0140 *2 INCH ELECTRICAL CONDUIT 35.000 35.000

LF  0.000 0.00

58.50000 35.000 2,047.50

613-00200  
 

0145 *SIGN PANEL (CLASS II) 42.000 0.000

SF  42.000 1,056.30

25.15000 42.000 1,056.30

614-00012  
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 46.000 0.000

LF  46.000 1,156.90

25.15000 46.000 1,156.90

614-01575  
 

0155 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 4.000 0.000

EACH 4.000 1,340.00

335.00000 4.000 1,340.00

614-01578  
 

0160 *LOOP DETECTOR WIRE 594.000 594.000

LF  0.000 0.00

3.60000 594.000 2,138.40

614-72875  
 

0165 *PIEZO ELECTRIC TUBE, CLASS 2 2.000 2.000

EACH 0.000 0.00

6,765.00000 2.000 13,530.00

614-73005  
 

0170 *RUMBLE STRIP 33,266.000 0.000

LF  33,266.000 4,657.24

0.14000 33,266.000 4,657.24

614-80385  
 

0175 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

115,500.00000 1.000 115,500.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 251.000 0.000

GAL 251.000 14,934.50

59.50000 251.000 14,934.50

627-00005  
 

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 635.000 635.000

GAL 0.000 0.00

31.00000 635.000 19,685.00

627-00012  
 

0190 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 102.000 0.000

SF  102.000 1,152.60

11.30000 102.000 1,152.60

627-30210  
 

0195 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

69.000 0.000

SF  69.000 1,062.60

15.40000 69.000 1,062.60

627-30405  
 

0200 *SURVEY MONUMENT (TYPE 1) 24.000 0.000

EACH 24.000 5,640.00

235.00000 24.000 5,640.00

629-01001  
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000

EACH 8.000 5,560.00

695.00000 8.000 5,560.00

629-01031  
 

0210 *FLAGGING 2,006.000 1,716.000

HOUR 290.000 7,250.00

25.00000 2,006.000 50,150.00

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 30.000 26.000

DAY 3.000 309.00

103.00000 29.000 2,987.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 48.000 35.000

DAY 13.000 6,370.00

490.00000 48.000 23,520.00

630-00012  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600

EACH 0.000 0.00

36.00000 12.600 453.60

630-80341  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 57.600

EACH 0.000 0.00

41.00000 57.600 2,361.60

630-80342  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

46.20000 7.200 332.64

630-80343  
 

0240 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

6,900.00000 1.800 12,420.00

630-80355  
 

0245 *DRUM CHANNELIZING DEVICE 28.000 25.200

EACH 0.000 0.00

36.00000 25.200 907.20

630-80360  
 

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400

EACH 0.000 0.00

41.00000 5.400 221.40

630-80363  
 

0255 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

630-80370  
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *TRAFFIC CONE 220.000 198.000

EACH 0.000 0.00

11.30000 198.000 2,237.40

630-80380  
 

0265 F/A MINOR CONTRACT REVISIONS 9,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT -241.370 -241.370

F A 0.000 0.00

1.00000 -241.370 -241.37

700-70016  
 

0280 F/A ROADWAY SMOOTHNESS INCENTIVE 21,275.340 0.000

F A 21,275.340 21,275.34

1.00000 21,275.340 21,275.34

700-70018  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0286 ADDED ITEM (DOLLAR)/ WITHHELD MONEY FOR NON-COMPLIANCE
OF THE OJT SPECIFICATION

0.000 0.000

DOL -6,742.400 -6,742.40

1.00000 -6,742.400 -6,742.40

900-00006  
 

0290 F/A QUALITY INCENTIVE PAYMENT 57,195.990 20,037.580

F A 36,882.510 36,882.51

1.00000 56,920.090 56,920.09

700-70025  
 

0295 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A HIGH SPEED INTERNET CONNECTION 1,935.830 1,484.430

F A 451.400 451.40

1.00000 1,935.830 1,935.83

700-70035  
 

0305 F/A RAILROAD FLAGGING RAIL ROAD FLAGGING 1,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A ADJUST ATR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0315 F/A ADJUST MAILBOX 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0320 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $250,722.30 2,541,824.49CURRENT AMT 2,562,193.30 $$

CAT NO0300 STRUCTURE (G-27-O) 

0325 *REMOVAL OF ASPHALT MAT (PLANING) 484.000 484.000

SY  0.000 0.00

5.35000 484.000 2,589.40

202-00240  
 

0330 *REMOVAL OF BRIDGE RAILING 200.000 0.000

LF  200.000 1,440.00

7.20000 200.000 1,440.00

202-00425  
 

0335 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 88.420 88.420

TON 0.000 0.00

65.75000 88.420 5,813.62

403-34841  
 

0340 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 88.530 88.530

TON 0.000 0.00

74.20000 88.530 6,568.93

403-34851  
 

0345 GEOTEXTILE (PAVING) 498.000 498.000

SY  0.000 0.00

2.55000 498.000 1,269.90

420-00500  
 

0350 *BRIDGE RAIL TYPE 10R 200.000 0.000

LF  200.000 21,200.00

106.00000 200.000 21,200.00

606-11010  
 

CAT 0300 $22,640.00 38,881.85CURRENT AMT 38,881.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0355 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

620-00001  
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PCN: 16080-BID    ESTIMATE RUN 11/21/2007

PROJECT: NH 3851-016                   ESTIMATE NO: 0004 16:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0360 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,300.00000 1.000 7,300.00

620-00012  
 

0365 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

620-00020  
 

0366 LIQUIDATED DAMAGES PER SECTION 108.08 5.000 0.000

DAY -5.000 -11,815.00

2,363.00000 -5.000 -11,815.00

620-00045  
 

CAT 0400 $-11,815.00 5,185.00CURRENT AMT 28,815.00 $$

PROJECT TOTAL 261,547.30 $ 2,585,891.34CURRENT AMT 2,629,890.15 $$


